

KERALA STATE ELECTRICITY BOARD LTD

Office of the Director
(Distribution & Safety)
Vydyuthi Bhavanam
Pattom, Thiruvananthapuram
Kerala, Pin – 695004



Phone : 0471 2445658
Fax : 0471 2447228
e-mail : eecaps@ksebnet.com
mdkseb@ksebnet.com

No: D(D&S)/P4/RGGVY/General/2014-15/

Date: 07.10.2014

To

The Dy. Chief Engineer,
Electrical Circle,
Thiruvananthapuram-Urban, Thiruvananthapuram-Rural, Kollam,
Kottarakkara, Pathanamthitta, Kottayam, Pala, Alapuzha, Harippad,
Ernakulam, Perumbavoor, Thrissur, Irinjalakuda, Manjeri, Tirur, Nilambur,
Palakkad, Shornur, Kalpetta, Kozhikode, Vadakara, Kannur,
Sreekandapuram, Kasargod.

Sir

Sub: Providing electric connection under RGGVY XIth Plan Projects- reg.

Ref: BO (FTD) No.2321/2014(D (D&GE)/RGGVY/Time Extension/2014-15)
dated 28.08.2014.

Please note that the date of completion of RGGVY XIth plan project is further extended upto 15.11.2014. Necessary Board Order will follow in this regard. There shall not be any pendency on VEI works and service connections to Rural Households as on 15.11.2014.

Anyhow the draft closure proposals shall be sent to the Executive Engineer (CAPs) before 15.10.2014 itself as informed in the meeting convened by the under signed on 18.09.2014 at Conference Hall, Vydyuthibhavan, Thiruvananthapuram. The maximum works which can be executed upto 15.11.2014 shall also be included in the closure proposal.

The status of appointing external Auditors and getting Certificate, from Gramapanchayats shall be informed subsequently.

Yours faithfully

DESPATCHED

No .. 173

Date.....8-10-14.....


07/10/14
DIRECTOR
(DISTRIBUTION & SAFETY)